

ELARD ACTION PLAN PROPOSAL FOR 2018

No	Work tasks	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
1 Policy work - reinforcement and improvement of the CLLD tool for the next programming period													
1.1.	Refine and disseminate ELARD position regarding the Future of LEADER/CLLD 2021-2027												
1.2.	Participation in consultation, networking and advocacy bodies												
1.2.1.	DG Agri, Civil Dialogue Group (twice a year)				06/04 BXL								
1.2.2.	DG Regio, Structural Dialogues Group (twice a year)				24/04 BXL								
1.2.3.	ENRD Steering Group of Rural networks					25/05 BXL							
1.2.4.	ENRD Rural Networks Assembly (once a year)												
1.2.5.	ENRD LEADER/CLLD Subgroup (once a year)			08/03 BXL									
1.2.6.	European Innovation Partnership												
1.2.7.	ENRD - Working Groups (LEADER, TNC, Smart Villages) and Contact Point meetings												
1.3.	Participation in other campaigns, movements or networks												
1.3.1.	European Rural Parliament												
1.3.2.	European Countryside Movement		07/02 BXL										
1.3.3.	(...)												
1.4.	LEADER/CLLD event in Portugal												
1.5.	Meetings European Parliament, Council, Economic and Social Committee and Committee of the Regions												
1.6.	Seminars and meetings with different institutions												
1.7.	Surveys to ELARD members (projects, best practices, LEADER/CLLD implementation, ...) and exchange of information between members to support ELARD advocacy activities												

No	Work tasks	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
2 Dissemination of the LEADER philosophy													
2.1/3.1	Attending and/or co-organizing relevant events regarding LEADER/CLLD												
2.2	ELARD projects implementation:												
2.2.1	ENPARD project implementation in Georgia												
2.2.2	EU-China cooperation platform												
2.2.3	Other projects												

No	Work tasks	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
3	To strenght, enlarge and animate ELARD's network of members												
2.1/3.1	Attending and/or co-organizing relevant events regarding LEADER/CLLD												
3.2	Organizing General Assemblies (statutes = 2)			7/04 BXL						PT			
3.3	Organizing Council meetings (statutes ≥ 4; monthly)			7/04 BXL									P
3.4	Statutes revision (members/voting rights)												
3.5	Distributing a info-mail to members every 2 weeks												
3.6	Country visits to ELARD member states (in the framework of specific activities)												
3.7	Restoring ELARD's historical memory												

No	Work tasks	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
4	Administrative, financial and transversal communication activities												
4.1.	Accountancy, financial management, financial and activities reports (once a year).												
4.2.	Assisting the President and the Council												
4.3.	Supporting General Assemblies												
4.4.	Supporting Council meetings												
4.5	Communication activities												
4.5.1	ELARD Newsletter (monthly)												
4.5.2	ELARD website updating												
4.5.3	ELARD Facebook updating												
4.6	Other running duties												